
Himco Dump Milestones & Timeline 

us EPA RECORDS CENTER REGION; 

479214 

TASK START DATE COMP. DATE 

Complete Supp, Risk Investigation CDA Report 3/20m0l.':.\ 12/24/2001 

Comp. Site Wide Groundwater Investigation Report 11/15/2001 • • 3/36/2002 

, Site, Wide Risk Evaluation 4/1/2002 5/10/2002 . 

Draft and Issued Proppsed Plan . 6/30/2062 . 9/24/2002 

Draft and Issue ROD Amendment lO/i/2002 12/26/2002 

Draft and Issue Special Notice Letters 12/30/2002-' 6/W2p03$/s 
V 

RD/RA Negotiations 3/31/2002 10/15/2003 

PRP RD 10/30/20Q3 S/¥/i2005^l^ 

PRPRA. 6/1^/2005 : 1/6/2001 . 
' 1 Construction Complietion . 715/2010 • ••• • • -

, • • • 1 • 




